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CSUF 

Fresno Events 
Center 

Route 168 

Project 
#97.1 

  
Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and 

Barstow Avenue near California State University at Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $2,510 TCRP Funds Approved to Date: $1,600 
TCRP Funds – Sub-Project #97.1: $1,600 Phase(s) Approved: All 
TCRP Funds for Project #97: $10,000   
Lead Agency: California State University, 

Fresno 
Implementing Agency: City of Clovis 

   
TCRP Allocations to Date: $1,600  for Phase(s): All 
Advanced approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will is legislatively divided into two parts: (1) Operational improvements to 
various streets and roads near the CSU Fresno campus and, (2) funds for plans, drawings, and project 
management costs associated with the CSU Fresno Events Center (Save Mart Event Center).  The project has 
been segmented into three sub-projects for implementation. 
 
Sub-Project #97 – Traffic study to assess traffic congestion relief 
and funds for plans, drawings, and project management costs 
associated with the Events Center. 
Sub-Project #97.1 – Operational improvements in the City of 
Clovis. 
Sub-Project #97.2 – Operational improvements in the City of 
Fresno. 
 
This sub-project will improve traffic circulation and operations in 
the vicinity of California State University, Fresno, in the vicinity of 
the Save Mart Event Center.  Improvements are needed on 
Shaw, Ashlan, Willow, Herndon, Bullard and Barstow Avenues 
and include intersection signalization, construction of turning 
pockets and roadway widening.   
 
Note:  The overall project will be segmented and, therefore, 
project, phases may overlap. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Studies & Document 4/02 1/06 $5
2 Plans, Specifications & Estimates 7/01 1/06 $210
3 Right of Way Acquisition 7/01 1/06 $225
4 Construction 7/01 8/06 $2,070

Total: $2,510
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Prior TCRP Action:  

• Original application was approved on June 6, 2001 for $1,850,000 (TA-01-09) for Phases 2, 3, and 4.  A 
delegated allocation of $1,385,000 was made. 

• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report.  The amendment 
shifted $10,000 of TCRP funds from Phase 2 to Phase 1. 

• An amendment was deferred on December 11, 2003.  The amendment requested to transfer partial 
scope and $250,000 of TCRP funds to Sub-Project #97.2.  The amendment was deferred due to 
proposed reductions in program funding for the TCRP.  

• An amendment was deferred on January 22, 2004.  The amendment requested to transfer partial scope 
and $250,000 of TCRP funds to Sub-Project #97.2.  The amendment was deferred due to proposed 
reductions in program funding for the TCRP.  

• An amendment was approved August 18, 2005 (TAA-05-18) to transfer the scope of work for Willow 
Avenue/Bullard Avenue intersection and $250,000 of TCRP funds to Sub-Project #97.2.  In addition, the 
amendment updated the project schedule and funding plan. 

• An allocation of $215,000 was made to Phase 4 (TFP-05-12) on September 29, 2005. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  This project is fully funded.  This project is categorically exempt under CEQA; Notice of 
Exemption on file.  Regional Transportation Plan documentation is on file. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $5 $49 $18 $1,528 $1,600
Proposed

Committed $31 $7 $341 $379
Proposed

Committed $32 $32
Proposed

Committed $35 $35
Proposed

Committed  $130 $200 $134 $464
Proposed  

Committed $5 $210 $225 $2,070 $2,510
Proposed

Totals: $5 $210 $225 $2,070 $2,510

Totals:

LocalCity of Clovis

Minor A State

TEA-21 Federal

City of 
Fresno

Local

TCRP State


